Sl. No	Items grouped under Sub-heads and Sub-works of the estimate	Unit	Previous Measurment		Present Measurment			Total Up to date	
			Qty	Cost	Qty	Rate	Amount	Qty	Cost
21	Cost towards Design Report and Detailed Estimate,PMC/Thied party charges						192518.02		192518.02
22	Cost of plastic @8% of bitumen qty for BC	kg,s			2613.24	27.00	70557.42		70557.42
							9888976.52		9888976.52

9625901=00 9625901=00

Asst. Engineer

Asst. Executive Engineer
Yelahanka Satellite Town Sub Division
BBMP, Bangalore-560064